GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B Deptt.,- Krishna District - Budgetary allotment towards land acquisition for an amount of Rs.50.00 Lakhs, for the work of "Reconstruction of bridge across Ryves canal in Km 7/8 of Punadipadu – Pedapaurpudi road in Kunderu village in Krishna District - Administrative Sanction - Accorded – Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS-I) DEPARTMENT

G.O.RT.No. 313 Dated: 28-11-2019

Read the following:

1. G.O.Rt.No.694, TR&B (R.I) Dept., Dt.26.09.2014.
2. From the Chief Engineer (R&B) NABARD, RDF, LWE & AIIB, Vijayawada, Letter No. NABARD/RIDF-XIX(2013-14)/ Ryves/ DCE(RR)/DEE-- III/ AE 4/2014, Dated:01.11.2018 and Dt.18.07.2019.

*****

ORDER:-

In the reference 2nd read above, the C.E (R&B) NABARD & LWE, A.P., Vijayawada stated that the subject work i.e "Reconstruction of bridge across Ryves canal in Km 7/8 of Punadipadu – Pedaparupudi Road at Kunderu Village in Krishna District" was sanctioned under NABARD RIDF-XIX (2013-14) tranche for Rs. 750.00 Lakhs. The work was entrusted to M/s RSV Constructions Private Limited, Hyderabad on 08-05 2016, with a stipulation to complete by 07-11-2016. Subsequently, Extension of time was granted upto 30-06-2017. The progress of work was hampered due to frequent releases of water in canals and due to non-completion of land acquisition. He has stated that, some private patta land to an extent of Ac 0-14 Cents is to be acquired for taking up approaches work. As on today, L.A is pending with revenue authorities and amount is to be deposited with them for completing L.A. Subsequently the Revenue authorities have revised the LA amount to Rs.49,95,335. Accordingly the Government was addressed, to provide budgetary allotment for Rs.50.00 Lakhs, towards land acquisition, under the Head of Account 5054-04-337-07-15-530-532, in order to make payment towards Land acquisition.

2. In the circumstances reported by the Chief Engineer (R&B) NABARD, RDF, LWE & AIIB, Vijayawada, A.P., and after careful examination of the matter, Government hereby accord Administrative sanction for an amount of Rs 50.00 Lakhs (Rupees Fifty Lakhs only) for the Budgetary allotment towards land acquisition for an amount of Rs.50.00 Lakhs, for the work of "Reconstruction of bridge across Ryves canal in Km 7/8 of Punadipadu – Pedapaurpudi road in Kunderu village in Krishna District" under the Head of Account of 5054-04-337-07-15-530-532 for the year 2019-20.

3. The Engineer- in- Chief (R&B) NABARD & LWE, Vijayawada, A.P., shall take further action accordingly.

4. This order issues with the concurrence of Finance (FMU.TR&B) Dept., vide their. U.O.No.FIN-17023/308/2017-FMU (TR&B)-FIN, Dt: 24.10.2019.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.T.KRISHNA BABU
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B) NABARD & RDF, Vijayawada, A.P.,
Copy to:
The Finance (FMU.TR&B) Department, A.P.
The Director of Treasuries & Accounts, A.P., Vijayawada.

P.T.O

The Director of Works & Accounts, A.P., Vijayawada..
The Pay and Accounts Officer, Vijayawada /APAO Krishna District.
The District Treasury Officer Krishna District.
The P.S. to Minister for R&B.
The P.S. to Prl.Secy., to Govt., TR&B Dept.,
Sf/Sc.

//FORWARDED BY ORDER//

SECTION OFFICER